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ESTIMATE RUN 08/06/2014

ESTIMATE SUMMARY 09:13:41

CONTID: C19879         ESTIMATE NO: 0005 PROG 2005

PCN: 19879-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WB TUNNEL WIDENING PERCENT TIME:

PROJECT NO: NHPP 0703-408                 

TWIN TUNNELS WB TUNNEL WIDENING

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 07/25/2014 DATE TIME STARTED 03/12/2014

ONE PLAINVIEW ROAD DATE LET 03/04/2014 DATE WORK BEGAN 03/12/2014

 DATE AWARDED 03/06/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/12/2014 DATE ACCEPTED

PLAIN WI 53577                  DATE NOTICE TO PROCEED 03/12/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 44,570,607.35 PARTICIPATING $ $ 4,125,677.16

AWARD PROJECT AMT: 42,012,405.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 1,070,626.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -113,149.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

34.80%

29,059,753.94

4,125,677.16

5,196,303.66

5,083,154.15

$

$

$

$

15,510,853.41

0.00

15,510,853.41

1,070,626.50

16,581,479.91

-412,221.56

0.00

16,169,258.35

0.00

AMOUNT DUE 16,169,258.35 5,083,154.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,083,154.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

136.0 TIME ALLOW: 4/17/2015 ??:??:??

ORIG TIME ALLOW: 4/17/2015 ??:??:??
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

11,065.991.000

0.00

1.000

L S 

11,065.99000

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

15.000

EACH

497.97000

0015 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

636.30000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

172.000

LF  

23.70000

0025 *Removal of Delineator 40.000

0.000

202-00090  
 

223.6040.000

0.00

40.000

EACH

5.59000

0030 *Removal of Asphalt Mat 11,666.000

0.000

202-00220  
 

96,711.1411,666.000

0.00

13,796.000

SY  

8.29000

0035 Removal of Asphalt Mat (Planing) 112.000

0.000

202-00240  
 

1,121.12112.000

0.00

6,271.000

SY  

10.01000

0040 *Removal of Pavement Marking 5,689.000

0.000

202-00250  
 

6,314.795,689.000

0.00

42,775.000

SF  

1.11000

0045 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

30,832.151.000

0.00

1.000

L S 

30,832.15000

0050 *Removal of Light Standard 7.000

0.000

202-00700  
 

5,367.887.000

0.00

54.000

EACH

766.84000

0055 *Removal of Ground Sign 15.000

0.000

202-00810  
 

8,133.1515.000

0.00

15.000

EACH

542.21000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

846.94000

0065 *Removal of Wire Mesh 32,587.000

18,003.000

202-01017  
 

37,436.6050,590.000

13,322.22

53,000.000

SF  

0.74000

0070 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

165.99000

0075 *Removal of Guardrail Type 3 4,211.000

0.000

202-01130  
 

11,201.264,211.000

0.00

4,211.000

LF  

2.66000

0080 *Removal of Guardrail Type 7 26.000

0.000

202-01170  
 

575.3826.000

0.00

416.000

LF  

22.13000

0085 *Removal of End Anchorage 2.000

0.000

202-01300  
 

423.602.000

0.00

2.000

EACH

211.80000

0090 *Unclassified Excavation (Complete In Place) 5,460.000

0.000

203-00010  
 

151,023.605,460.000

0.00

6,470.000

CY  

27.66000

0095 *Rock Excavation 5,588.000

8,199.000

203-00400  
 

1,348,644.3413,787.000

802,026.18

44,290.000

CY  

97.82000

0100 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

100.000

SF  

109.00000

0105 *Rock Scaler 199.500

0.000

203-00599  
 

26,529.51199.500

0.00

199.500

HOUR

132.98000

0110 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

138.32000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Backhoe 0.000

10.000

203-01510  
 

1,659.9010.000

1,659.90

50.000

HOUR

165.99000

0120 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

165.99000

0125 *Truck (Dump) 8.000

0.000

203-01582  
 

885.288.000

0.00

80.000

HOUR

110.66000

0130 *Combination Loader 8.000

0.000

203-01594  
 

973.848.000

0.00

20.000

HOUR

121.73000

0135 *Potholing 12.000

0.000

203-01597  
 

3,220.6812.000

0.00

40.000

HOUR

268.39000

0140 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

49.05000

0145 *Structure Backfill (Class 1) 118.000

0.000

206-00100  
 

6,431.00118.000

0.00

145.000

CY  

54.50000

0150 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

500.000

LF  

9.02000

0155 Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

200.000

EACH

4.79000

0160 Aggregate Bag 289.000

240.000

208-00035  
 

2,983.56529.000

1,353.60

2,500.000

LF  

5.64000

0165 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

1.000

EACH

1,011.35000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,208.522.000

0.00

2.000

EACH

1,604.26000

0175 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,979.703.000

0.00

4.000

EACH

1,659.90000

0180 Removal and Disposal of Sediment (Labor) 17.000

31.500

208-00103  
 

2,299.8748.500

1,493.73

80.000

HOUR

47.42000

0185 Removal and Disposal of Sediment (Equipment) 8.000

10.000

208-00105  
 

1,583.2818.000

879.60

60.000

HOUR

87.96000

0190 Sweeping (Sediment Removal) 48.000

13.500

208-00106  
 

10,223.1561.500

2,244.11

120.000

HOUR

166.23000

0195 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

44.26000

0200 Erosion Control Supervisor 78.000

24.000

208-00206  
 

20,973.24102.000

4,934.88

180.000

DAY 

205.62000

0205 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

832.561.000

0.00

2.000

EACH

832.56000

0210 *Reset Light Standard 4.000

0.000

210-00750  
 

11,393.004.000

0.00

9.000

EACH

2,848.25000

0215 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

2,060.22000

0220 *Modify Inlet 2.000

0.000

210-04020  
 

1,825.882.000

0.00

6.000

EACH

912.94000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Rock Reinforcement (Dowels) 0.000

0.000

211-01111  
 

0.000.000

0.00

1,885.000

LF  

103.28000

0230 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

275.000

LF  

138.87000

0235 *Rock Bolt 0.000

0.000

211-01250  
 

0.000.000

0.00

825.000

LF  

149.11000

0240 Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

1.500

LB  

1,098.88000

0241 Seeding (Native) Added Item Seeding Native/Acre 0.000

1.500

212-00006  
 

1,648.321.500

1,648.32

1.500

ACRE

1,098.88000

0245 Soil Conditioning 0.000

1.500

212-00032  
 

5,409.891.500

5,409.89

1.500

ACRE

3,606.59000

0250 Bonded Fiber Matrix 0.100

1.400

213-00150  
 

4,919.611.500

4,591.64

1.500

ACRE

3,279.74000

0255 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

40.000

SY  

92.65000

0256 Herbicide Treatment Added Item Hebicide Treatment with 
HR units

0.000

35.000

217-00020  
 

3,242.7535.000

3,242.75

35.000

HOUR

92.65000

0260 *Aggregate Base Course (Class 6) 1,632.330

0.000

304-06000  
 

29,806.351,632.330

0.00

3,737.000

TON 

18.26000

0261 Added Item (Dollar)/ Price Reduction Overwieght Load 
Restriction

-20.000

0.000

900-00006  
 

-20.00-20.000

0.00

0.000

DOL 

1.00000



CONTID: C19879         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

656.000

CY  

55.33000

0270 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

160.000

TON 

32.09000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 119.460

0.000

403-00720  
 

19,629.67119.460

0.00

119.460

TON 

164.32000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,414.160

0.000

403-34721  
 

177,199.342,414.160

0.00

6,024.000

TON 

73.40000

0285 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

2,448.000

TON 

88.74000

0290 *Emulsified Asphalt (Slow-Setting) 411.000

0.000

411-10255  
 

2,252.28411.000

0.00

2,102.000

GAL 

5.48000

0295 *Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

24.000

LF  

208.57000

0296 Added Item (Lump Sum)/ Box Culvert Waterproofing 1.000

0.000

900-00014  
 

6,276.261.000

0.00

1.000

L S 

6,276.26000

0300 *Concrete Class D (Box Culvert) 33.100

0.000

601-03030  
 

36,195.1833.100

0.00

41.000

CY  

1,093.51000

0305 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

25.000

SY  

10.01000

0310 *Reinforcing Steel (Epoxy Coated) 9,049.000

0.000

602-00020  
 

13,483.019,049.000

0.00

9,049.000

LB  

1.49000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

93.000

LF  

110.66000

0320 *36 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01365  
 

6,905.2848.000

0.00

142.000

LF  

143.86000

0325 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,094.421.000

0.00

1.000

EACH

4,094.42000

0330 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,201.01000

0331 Inlet Spec (10 Ft) Change Order #3, Inlet Special (10 
Foot)

0.000

0.000

604-19010  
 

0.000.000

0.00

0.000

EACH

16,895.00000

0332 MH Spec (10 Ft) 0.000

0.000

604-39010  
 

0.000.000

0.00

0.000

EACH

8,938.00000

0335 Geocomposite Drain with Pipe 4.600

0.000

605-83002  
 

66.194.600

0.00

7.000

SY  

14.39000

0340 *Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

2,340.000

LF  

26.73000

0345 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

2,409.000

LF  

61.69000

0350 *Guardrail Type 7 (Style CE) (Special) 204.000

0.000

606-00741  
 

18,039.72204.000

0.00

529.000

LF  

88.43000

0354 End Anchor Ty 3D Change Order #3, End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

839.30000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

0.000.000

0.00

2.000

EACH

3,634.06000

0360 *Transition Type 3H (Special) 0.000

0.000

606-01381  
 

0.000.000

0.00

2.000

EACH

2,975.30000

0365 *End Anchorage (Flared) (Special) 0.000

0.000

606-02007  
 

0.000.000

0.00

1.000

EACH

2,087.76000

0370 *Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

1,214.000

LF  

66.93000

0375 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

10.000

LF  

98.93000

0380 *Fence (Temporary) (Special) 1,675.000

0.000

607-11581  
 

84,001.251,675.000

0.00

1,965.000

LF  

50.15000

0385 *Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

40.000

EACH

1,393.02000

0390 *Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

56,880.000

SF  

3.49000

0395 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

164.33000

0400 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

70.000

LF  

129.26000

0405 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

9,325.000

LF  

13.22000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

420.000

LF  

10.03000

0415 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

2,138.37000

0420 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

299,221.98000

0425 *Light Standard Timber (40 Foot) 6.000

0.000

613-33400  
 

14,230.266.000

0.00

27.000

EACH

2,371.71000

0430 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

2,738.70000

0435 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

14,554.51000

0440 *Luminaire High Pressure Sodium (250 Watt) 7.000

0.000

613-70250  
 

3,719.177.000

0.00

27.000

EACH

531.31000

0445 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

122.000

SF  

20.12000

0450 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

132.000

SF  

24.59000

0455 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

20.000

EACH

447.18000

0460 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

30.000

LF  

42.48000
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PCN: 19879-BID    ESTIMATE RUN 08/06/2014

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

835.000

LF  

3.01000

0470 *Automatic Traffic Recording Station 1.000

0.000

614-87100  
 

23,372.011.000

0.00

1.000

EACH

23,372.01000

0475 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,880.36000

0480 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

6,630.000

LF  

6.90000

0485 *Haul Road 0.500

0.000

621-00200  
 

27,300.770.500

0.00

1.000

L S 

54,601.54000

0490 *Construction Surveying 0.400

0.100

625-00000  
 

53,459.050.500

10,691.81

1.000

L S 

106,918.10000

0495 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

100.000

HOUR

136.25000

0500 *Mobilization (without Autopay) 0.400

0.100

626-00100  
 

1,770,134.790.500

354,026.96

1.000

L S 

3,540,269.57000

0505 Public Information Services 0.300

0.200

626-01000  
 

43,731.050.500

17,492.42

1.000

L S 

87,462.09000

0510 *Pavement Marking Paint 179.720

0.000

627-00001  
 

6,396.23179.720

0.00

832.000

GAL 

35.59000

0515 *Epoxy Pavement Marking 236.000

0.000

627-00005  
 

18,898.88236.000

0.00

236.000

GAL 

80.08000
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

576.000

SF  

23.63000

0525 *Flagging 226.000

484.500

630-00000  
 

20,654.24710.500

14,084.42

2,000.000

HOUR

29.07000

0530 *Uniformed Traffic Control 1,490.000

438.000

630-00003  
 

161,643.521,928.000

36,721.92

4,000.000

HOUR

83.84000

0535 *Traffic Control Inspection 20.000

11.000

630-00007  
 

7,277.5631.000

2,582.36

80.000

DAY 

234.76000

0540 *Traffic Control Management 96.000

24.000

630-00012  
 

101,956.80120.000

20,391.36

354.000

DAY 

849.64000

0545 *Flashing Beacon (Portable) 10.000

0.000

630-80001  
 

1,117.9010.000

0.00

37.000

EACH

111.79000

0550 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

726.67000

0555 *Construction Traffic Sign (Panel Size A) 32.500

0.000

630-80341  
 

1,453.4032.500

0.00

86.000

EACH

44.72000

0560 *Construction Traffic Sign (Panel Size B) 28.500

0.000

630-80342  
 

1,274.5228.500

0.00

87.000

EACH

44.72000

0565 *Construction Traffic Sign (Panel Size C) 23.500

0.000

630-80343  
 

1,050.9223.500

0.00

58.000

EACH

44.72000

0570 *Construction Traffic Sign (Special) 167.250

303.250

630-80344  
 

7,885.58470.500

5,082.47

1,313.000

SF  

16.76000
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QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0575 *Portable Message Sign Panel 7.000

0.000

630-80355  
 

19,564.097.000

0.00

14.000

EACH

2,794.87000

0580 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,794.881.000

0.00

2.000

EACH

2,794.88000

0585 *Drum Channelizing Device 50.000

0.000

630-80360  
 

2,236.0050.000

0.00

100.000

EACH

44.72000

0590 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

44.72000

0595 *Portable Traffic Speed Monitor 2.500

0.000

630-80367  
 

6,987.202.500

0.00

5.000

EACH

2,794.88000

0600 *Portable Variable Speed Limit Sign 3.500

0.000

630-80369  
 

9,782.053.500

0.00

7.000

EACH

2,794.87000

0605 Concrete Barrier (Temporary) 9,678.000

0.000

630-80370  
 

231,884.889,678.000

0.00

22,700.000

LF  

23.96000

0610 Glare Screen (Temporary) 366.500

0.000

630-80378  
 

7,264.03366.500

0.00

800.000

LF  

19.82000

0615 *Traffic Cone 100.000

0.000

630-80380  
 

559.00100.000

0.00

200.000

EACH

5.59000

0620 *Tubular Marker 85.000

0.000

630-80384  
 

950.3085.000

0.00

170.000

EACH

11.18000

0625 *Impact Attenuator (Temporary) 152.000

52.500

630-85011  
 

2,063.41204.500

529.73

1,200.000

DAY 

10.09000
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0630 *Mobile Attenuator 122.000

14.000

630-85041  
 

79,060.88136.000

8,138.62

300.000

DAY 

581.33000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

233,723.740

F A 

1.00000

0640 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0645 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0650 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0655 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

26,000.000

F A 

1.00000

0660 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0664 F/A On-The-Job Trainee Added Item with corrected unit 
price

492.000

0.000

700-70021  
 

984.00492.000

0.00

11,250.000

HOUR

2.00000

0665 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0670 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0675 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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0680 F/A Provide Vouchers 0.000

0.000

700-70081  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0685 F/A Environmental Health & Safety Management 24,979.040

0.000

700-70589  
 

24,979.0424,979.040

0.00

24,979.040

F A 

1.00000

0690 CMGC Shared Rist Contig. Pool 0.000

64,795.800

700-71001  
 

64,795.8064,795.800

64,795.80

975,000.000

F A 

1.00000

0695 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0700 Owner Controlled Insurance Program Responsiveness and 
Accura 

0.000

0.000

700-71003  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0705 Owner Controlled Insurance Program Enrollment and 
Reporting 

0.000

0.000

700-71004  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0710 Owner Controlled Insurance Program Safety Compliance 
and Los 

0.000

0.000

700-71005  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 4,941,689.301,377,344.6915,174,677.91CURRENT AMT0200 $ $ $

CAT NO0300 TUNNEL 

0715 *Removal of Existing Tunnel Liner 525.000

123.000

202-00440  
 

604,512.72648.000

114,745.47

675.000

LF  

932.89000

0720 *Removal of Portions of Present Structure 1.000

1.000

202-00500  
 

214,256.542.000

107,128.27

2.000

EACH

107,128.27000

0725 *Removal of Existing Lighting System 1.000

0.000

202-00725  
 

27,386.941.000

0.00

1.000

L S 

27,386.94000
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0730 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

1,909.000

CY  

97.82000

0735 Structure Excavation 36.000

0.000

206-00000  
 

1,962.0036.000

0.00

39.000

CY  

54.50000

0740 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

67.000

CY  

109.00000

0745 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

11.000

CY  

54.50000

0750 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

6.000

CY  

54.50000

0755 Water Treat Processing (Tunnel) 252.100

77.900

209-00300  
 

17,572.50330.000

4,148.18

500.000

MGAL

53.25000

0760 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

1,106.60000

0765 Mine Strap 57.000

12.000

211-00007  
 

17,290.7169.000

3,007.08

180.000

EACH

250.59000

0770 *Rock Excavation (Class A) 0.000

461.100

211-00010  
 

125,958.69461.100

125,958.69

1,092.000

CY  

273.17000

0775 *Rock Excavation (Class B) 8,910.800

0.000

211-00011  
 

1,581,043.248,910.800

0.00

8,953.000

CY  

177.43000

0780 *Rock Excavation (Class C) 1,876.900

2,396.100

211-00012  
 

943,179.294,273.000

528,891.15

4,273.000

CY  

220.73000
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CAT NO0300 TUNNEL 

0785 *Rock Excavation (Class E) 291.200

0.000

211-00014  
 

76,014.85291.200

0.00

2,184.000

CY  

261.04000

0790 *Rock Excavation (Class F) 1,678.900

1,916.000

211-00015  
 

468,559.273,594.900

249,731.44

6,692.000

CY  

130.34000

0795 Spile #9x15 Foot Grade 60 Dowel, Grouted 0.000

0.000

211-00972  
 

0.000.000

0.00

273.000

EACH

521.33000

0800 Arch #9x15 Foot Grade 75 Dowel, Grouted 1,203.000

343.000

211-00974  
 

711,345.521,546.000

157,821.16

1,546.000

EACH

460.12000

0805 Sidewall #9x15 Foot Grade 75 Dowel, Grouted 193.000

44.000

211-00976  
 

75,294.90237.000

13,978.80

277.000

EACH

317.70000

0810 Pillar #9x15 Foot Grade 75 Dowel, Grouted 278.000

0.000

211-00978  
 

144,507.18278.000

0.00

305.000

EACH

519.81000

0815 Spile #11 x 20 Foot, Grade 60 Grouted 0.000

15.000

211-00981  
 

23,918.5515.000

23,918.55

33.000

EACH

1,594.57000

0820 Portal Protection Canopy (Furnish and Install) 0.000

0.000

211-00988  
 

0.000.000

0.00

2.000

EACH

256,769.81000

0825 Optical Survey Targets 20.000

10.000

211-01190  
 

15,431.4030.000

5,143.80

50.000

EACH

514.38000

0830 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,145.000

TON 

32.09000

0835 Lean Concrete Base (6 Inch) 0.000

0.000

309-10600  
 

0.000.000

0.00

4,876.000

SY  

50.55000
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0840 Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

0.000.000

0.00

5,425.000

SY  

93.98000

0845 Steel Sets (Install Only) 0.000

4.000

509-20001  
 

56,845.644.000

56,845.64

30.000

EACH

14,211.41000

0850 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

3,444.000

SY  

13.01000

0855 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

513.000

CY  

866.69000

0860 Contact Grouting 0.000

0.000

601-06405  
 

0.000.000

0.00

210.000

CY  

521.83000

0865 Final Lining Concrete (Portals) 0.000

0.000

601-13000  
 

0.000.000

0.00

1,450.000

CY  

1,078.28000

0870 Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

1,722.000

SY  

20.24000

0875 Final Lining Concrete Footing 0.000

0.000

601-13002  
 

0.000.000

0.00

387.000

CY  

660.47000

0880 Final Lining Concrete Walls and Arch 0.000

0.000

601-13003  
 

0.000.000

0.00

5,199.000

CY  

733.38000

0885 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,981.000

SY  

10.01000

0890 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

377,059.000

LB  

1.49000
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0895 Reinforcing Steel (Final Lining)(Footing)(Epoxy Coated) 0.000

0.000

602-00026  
 

0.000.000

0.00

120,135.000

LB  

1.34000

0900 Reinforcing Steel (Final Lining)(Walls and Arch) 0.000

0.000

602-00027  
 

0.000.000

0.00

361,305.000

LB  

1.32000

0905 Reinforcing Steel (Final Lining)(Walls)(Epoxy Coated) 0.000

0.000

602-00028  
 

0.000.000

0.00

361,305.000

LB  

1.37000

0910 Welded Wire Fabric 3,358.000

79.800

602-00210  
 

309,539.513,437.800

7,185.19

3,437.800

SY  

90.04000

0915 *8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

115.000

LF  

50.90000

0920 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

3,873.10000

0925 *6 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00061  
 

0.000.000

0.00

905.000

LF  

50.10000

0930 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

1,812.000

SY  

14.39000

0935 Geocomposite Drain (Tunnel) 0.000

0.000

605-83501  
 

0.000.000

0.00

3,486.000

SY  

67.53000

0940 Formation Drain 0.000

0.000

605-83505  
 

0.000.000

0.00

1,410.000

LF  

13.10000

0945 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

1,942.000

LF  

78.58000
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0950 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

60.000

LF  

11.50000

0955 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

3,406.000

LF  

9.86000

0960 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

55.000

LF  

21.91000

0965 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

5,782.000

LF  

13.22000

0970 *2-1/2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01250  
 

0.000.000

0.00

200.000

LF  

9.31000

0975 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,798.000

LF  

10.03000

0980 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

66.000

LF  

10.95000

0985 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04250  
 

0.000.000

0.00

50.000

LF  

28.43000

0990 *Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

0.000.000

0.00

88.000

EACH

805.17000

0995 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

4.000

EACH

1,024.27000

1000 *Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

1.000

L S 

351,370.80000
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1005 *Luminare (LED) (Tunnel)(133 W) 0.000

0.000

613-13101  
 

0.000.000

0.00

40.000

EACH

4,244.97000

1005 MATERIAL ALLOWANCE Luminaire(LED)(Tunnel)(133 
Watt)07/18/2014

0.000

40.000

70,350.0040.000

70,350.00EACH

1,758.75000

1010 *Luminare (LED) (Tunnel)(133 W)(Furnish Only) 0.000

0.000

613-13102  
 

0.000.000

0.00

2.000

EACH

3,390.51000

1010 MATERIAL ALLOWANCE Luminaire(LED)(Tunnel)133 
Watt)(Furnish Only)

0.000

2.000

3,517.502.000

3,517.50EACH

1,758.75000

1015 *Luminare (LED) (Tunnel)(265 W) 0.000

0.000

613-13103  
 

0.000.000

0.00

378.000

EACH

4,244.97000

1015 MATERIAL ALLOWANCE Liminaire(LED)(Tunnel)(265 Watt) 0.000

378.000

991,512.90378.000

991,512.90EACH

2,623.05000

1020 *Luminare (LED) (Tunnel)(265 W)(Furnish Only) 0.000

0.000

613-13104  
 

0.000.000

0.00

2.000

EACH

3,390.51000

1020 MATERIAL ALLOWANCE Luminaire (LED)(Tunnel)(265 
Watt)(Furnish Only

0.000

2.000

5,246.102.000

5,246.10EACH

2,623.05000

1025 *Tunnel Lighting Control System 0.000

0.000

613-50325  
 

0.000.000

0.00

1.000

L S 

16,432.16000

1030 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

23.000

SF  

20.12000

1035 *Valve Box (Special) 0.000

0.000

623-06901  
 

0.000.000

0.00

3.000

EACH

497.97000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:41

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

1040 *Construction Survey (Tunnel) 0.400

0.100

625-00002  
 

189,042.130.500

37,808.43

1.000

L S 

378,084.25000

1045 Vibration Monitoring (Tunnel) 0.700

0.100

625-00200  
 

52,321.860.800

6,540.23

1.000

L S 

65,402.33000

1050 *Mobilization (Tunnel)(Without Autopay) 0.400

0.100

626-00200  
 

4,227,326.000.500

845,465.20

1.000

L S 

8,454,651.99000

1055 Shotcrete (Class A) 87.400

248.250

641-11000  
 

303,417.53335.650

224,410.55

437.000

CY  

903.97000

1060 Shotcrete (Portal Brow) (8 Inch) 31.500

15.750

641-11004  
 

41,117.4247.250

13,705.81

47.250

CY  

870.21000

1065 Shotcrete (Smoothing) (Geocomposite Drains) 29.250

310.500

641-11005  
 

242,802.34339.750

221,898.83

561.000

CY  

714.65000

1070 Shotcrete (Smoothing)(Supplemental) 0.000

0.000

641-11006  
 

0.000.000

0.00

42.000

CY  

684.52000

CAT 11,541,273.233,818,958.9729,297,412.14CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1075 Field Office (Class 2) 1.000

0.000

620-00002  
 

95,487.761.000

0.00

1.000

EACH

95,487.76000

1080 Sanitary Facility 2.000

0.000

620-00020  
 

3,029.542.000

0.00

2.000

EACH

1,514.77000

CAT 98,517.300.0098,517.30CURRENT AMT0400 $ $ $

$16,581,479.835,196,303.66$44,570,607.35$CURRENT AMTPROJECT TOTAL


